



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
কিশোরগঞ্জ পলিটেকনিক ইনস্টিটিউট
করিমগঞ্জ, কিশোরগঞ্জ।



স্মারক নং-কিশোর, পলি. ইন/সংস্থাপন/২০২৪/৪৬৯

website: kishoreganj.polytech.gov.bd, E-mail: kishorepoly08@gmail.com

তারিখঃ ২৮/০৭/২০২৪ ইং

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি আগারগাঁও প্রশাসনিক এলাকা
শের-ই-বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণঃ সহকারী পরিচালক-০১, কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।

বিষয়ঃ ২০২৪-২৫ অর্থ বছরে বার্ষিক ক্রয় পরিকল্পনার অনুমোদন প্রাপ্তি প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র ইনস্টিটিউটে ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা অনুমোদন প্রাপ্তির নিমিত্ত এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি

- ১। বার্ষিক ক্রয় পরিকল্পনা তালিকা ০২ (দুই) পাতা।
- ২। মালামালের তালিকা ----- পাতা।

স্মারক নং-কিশোর, পলি. ইন/সংস্থাপন/২০২৪/৪৬৯(২)

প্রকৌশলী আবদুল হান্নান খান

অধ্যক্ষ

কিশোরগঞ্জ পলিটেকনিক ইনস্টিটিউট

করিমগঞ্জ, কিশোরগঞ্জ।

ফোনঃ ০২-৯৯৮৮৩২০৩৪

তারিখঃ ২৮/০৭/২০২৪ ইং

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রেরণ করা হলো (জ্যেষ্ঠতার ভিত্তিতে নয়)ঃ

- ১। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি আগারগাঁও প্রশাসনিক এলাকা, শের-ই-বাংলা নগর, ঢাকা-১২০৭।
- ২। নথি/মহানথি।

প্রকৌশলী আবদুল হান্নান খান

অধ্যক্ষ


কিশোরগঞ্জ পলিটেকনিক ইনস্টিটিউট

করিমগঞ্জ, কিশোরগঞ্জ।

ফোনঃ ০২-৯৯৮৮৩২০৩৪

Annual procurement Plan: 2024-2025
Ministry/Division: Technical & Madrasa Education Division (TMED)

Name of the Institute Ministry		Kishoreganj Polytechnic Institute, Kishoreganj Ministry of Education																	
Agency		Directorate of Technical Education									Budget: Revenue								
Procuring Entity Name & Code		Name of The Principal: Engr. Abdul Hannan Khan									Code: 160-02-06-132553								
Contract Package Number	Description of Procurement Package	Unit	Qty	Procedure method & Types	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lac)	Time Code for process	Advertise Prequal (If applicable)	Invite advertise tender	Tender opening	Tender evaluation	Approval of award	Notification of Award	Singing of Contract	Total Days	Completed of Contract	Total Days (In days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
KiPI/Rev/24-25/GD-01	Procurement Engineering and Other machineries For All Technology Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	40.44	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23		
								Planned Days	N/A	0	14	27	7	7	28	83	30	113	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-12	Procurement of Cleaning Accessories (3211102)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.50	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-03	Procurement Engineering and Other machineries For Electronics Technology Lab	Lot	1	OTM (e-GP)	DG, DTE	GOB	20.00	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23		
								Planned Days	N/A	0	14	27	7	7	28	83	30	113	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-04	Procurement Engineering and Other machineries For Food Technology Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	30.00	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23		
								Planned Days	N/A	0	14	27	7	7	28	83	32	113	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-05	Procurement of Office Equipment (4112310)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.75	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-06	Procurement Engineering and Other machineries For CST Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	30.35	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23		
								Planned Days	N/A	0	14	27	7	7	28	83	32	113	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-18	Procurement of Teaching and Learning Materials (4112312)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.5	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-08	Procurement of Chemicals (3256102)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	0.8	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-09	Procurement of Raw Materials & Spare Parts (3256105)	Lot	1	OTM (e-GP)	DG, DTE	GOB	8.5	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23		
								Planned Days	N/A	0	14	27	7	7	28	83	32	113	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-16	Procurement of Books & Periodical (3211127)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	0.75	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										
KiPI/Rev/24-25/GD-11	Procurement of Computer Accessories (3255101)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.50	Planned Dates	N/A										
								Planned Days	N/A									10	
								Actual Dates	N/A										

Checked & Verified

 মোঃ মাসুম (প্রোগ্রামিং ও ইন্সট্রাক্টর)
 মহাকর্ষী পরিদপ্তর
 (প্রোগ্রামিং ও ইন্সট্রাক্টর)
 কামিল্লাইলি নিক্কো

KiPI/Rev/ 24-25/GD-02	Procurement Engineering and Other machineries For RAC Technology Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	30.00	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23	
								Planned Days	N/A	0	14	27	7	7	28	83	32	113
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-13	Procurement of Others Stationaries (3255105)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.15	Planned Dates	N/A									
								Planned Days	N/A									10
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-14	Procurement Engineering and Other machineries For All Technology Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	7.9	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23	
								Planned Days	N/A	0	14	27	7	7	28	83	32	113
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-15	Repair & Maintenance of Office and Others Machineries & Equipments (3258104 & 3258105)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.5	Planned Dates	N/A									
								Planned Days	N/A									10
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-10	Procurement Engineering and Other machineries For All Technology Lab (4112304)	Lot	1	OTM (e-GP)	DG, DTE	GOB	9.752	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23	
								Planned Days	N/A	0	14	27	7	7	28	83	32	113
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-17	Repair & Maintenance of Residential & others Building (3258106 & 3258108)	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	2.5	Planned Dates	N/A									
								Planned Days	N/A									10
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-07	Procurement of Furniture (4112314)	Lot	1	OTM (e-GP)	DG, DTE	GOB	4.51	Planned Dates	N/A	11-Aug-24	25-Aug-24	22-Sep-24	29-Sep-24	6-Oct-23	3-Nov-23		3-Dec-23	
								Planned Days	N/A	0	14	27	7	7	28	83	32	113
								Actual Dates	N/A									
KiPI/Rev/ 24-25/GD-19	Procurement of Sporting Materials/Equipment	Lot	1	RFQ	PE (Principal, Kishoreganj polytechnic Institute)	GOB	1.5	Planned Dates	N/A									
								Planned Days	N/A									10
								Actual Dates	N/A									

195.90

(One hundred ninety five point nine lac only)

Checked
&
Verified

Abdul Hannan Khan
Principal
Kishoreganj Polytechnic Institute
Karimganj, Kishoreganj.