

স্মারক নং- ৫৭.০৩.১৫৪৩.৩০০.০১.১৬৯.০৬

তারিখ- ১৫/০৭/২০২৪ খ্রি:।

বরাবর

মহাপরিচালক,

কারিগরি শিক্ষা অধিদপ্তর,

এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,

শেরে বাংলা নগর, ঢাকা-১২০৭।

বিষয়: ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) এবং মালামাল ক্রয়ের অনুমোদন প্রসংগে।

সূত্র: ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১, তারিখ- ১১/০৭/২০২৪খ্রি:।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে আপনার অবগতির জন্য জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরের চাহিদা মোতাবেক ২০২৪-২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রণয়ন করে অনুমোদনের জন্য প্রেরণ করা হলো।

সংযুক্তি:

১। বার্ষিক ক্রয় পরিকল্পনা (APP) ২০২৪-২৫-০১সেট।

(প্রকৌশলী মো: ইয়াছিন)

অধ্যক্ষ (ভারপ্রাপ্ত)

চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,

নাসিরাবাদ, চট্টগ্রাম।

তারিখ- ১৫/০৭/২০২৪ খ্রি:।

স্মারক নং- ৫৭.০৩.১৫৪৩.৩০০.০১.১৬৯.০৬১৩

অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হল:

- ১। পরিচালক (পিআইউব্রিউ) অতিরিক্ত সচিব, কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা, ঢাকা-১২০৭।
- ২। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা, ঢাকা-১২০৭।
- ৩। নথি।

(প্রকৌশলী মো: ইয়াছিন)

অধ্যক্ষ (ভারপ্রাপ্ত)

চট্টগ্রাম পলিটেকনিক ইনস্টিটিউট,

নাসিরাবাদ, চট্টগ্রাম।

Annual Procurement Plan (Goods) for FY 2024-25

Budget: Revenue

Ministry/ Division:

Agency:

Procurement Entity Name & Code:

Name of Institute:

Project/ Program Name & Code:

70048

Ministry of Education, Technical & Madrasa Education Division

Directorate of Technical Education

Name of Principal: Eng. Md. Yeasin

Politechnic Institute, Nasirabad, Chattogram.

GOB

Name of Institute: _____																		
Project/ Program Name & Code: _____																		
GOB																		
S.L	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Not used in GOODS	Invite/ Advvertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Tender Package No-01 CPI/e-GP/24-25/GD-1	Supply of Cleaning Agent (3211102)	Annex-1	Annex-1	OTM e-GP	D.T.E	GOB	4.48	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
2	Tender Package No-02 CPI/e-GP/24-25/GD-2	Supply of Books & Journals. (3211127)	Annex-2	Annex-2	OTM e-GP	D.T.E	GOB	0.70	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
3	Tender Package No-03 CPI/e-GP/24-25/GD-3	Supply of Computer Accessories (3255101)	Annex-3	Annex-3	OTM e-GP	D.T.E	GOB	5.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
4	Tender Package No-4 CPI/e-GP/24-25/GD-4	Supply of Office Stationeries (3255105)	Annex-4	Annex-4	OTM e-GP	D.T.E	GOB	5.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
5	Tender Package No-05 CPI/e-GP/24-25/GD-5	Supply of Office Chemical (3256102)	Annex-5	Annex-5	OTM e-GP	D.T.E	GOB	1.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
6	Tender Package No-06 CPI/e-GP/24-25/GD-6	Supply of Raw Materials (3256105)	Annex-6	Annex-6	OTM e-GP	D.T.E	GOB	25.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
7	Tender Package No-07 CPI/e-GP/24-25/GD-7	Supply of Service Dress (3256106)	Annex-7	Annex-7	OTM e-GP	D.T.E	GOB	2.50	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
8	Tender Package No-08 CPI/e-GP/24-25/GD-8	Supply of Sports Goods (3256107)	Annex-8	Annex-8	OTM e-GP	D.T.E	GOB	2.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
9	Tender Package No-09 CPI/e-GP/24-25/GD-9	Supply of Engineering & Other Equipments for Civil Department (4112304)	Annex-9	Annex-9	OTM e-GP	D.T.E	GOB	5.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
10	Tender Package No-10 CPI/e-GP/24-25/GD-10	Supply of Engineering & Other Equipments for Electrical Department (4112304)	Annex-10	Annex-10	OTM e-GP	D.T.E	GOB	19.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
11	Tender Package No-11 CPI/e-GP/24-25/GD-11	Supply of Engineering & Other Equipments for Mechanical Department (Welding) . (4112304)	Annex-11	Annex-11	OTM e-GP	D.T.E	GOB	145.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
											Checked & Verified							

Checked		
&		
Verified		

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

2525 and
25918

15.07.2024

—~~কমিটি~~ সা. সমাজ

S.I.	Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
12	Tender Package No-12 CPI/e-GP/24-25/GD-12	Supply of Engineering & Other Equipments for Mechanical Department (Testing Lab) (4112304)	Annex-12	Annex-12	OTM e-GP	D.T.E	GOB	10.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
12	Tender Package No-13 CPI/e-GP/24-25/GD-13	Supply of Engineering & Other Equipments for Mechanical Department (Machine Shop) (4112304)	Annex-13	Annex-13	OTM e-GP	D.T.E	GOB	21.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
13	Tender Package No-14 CPI/e-GP/24-25/GD-14	Supply of Engineering & Other Equipments for Power Department Power Shop. (4112304)	Annex-14	Annex-14	OTM e-GP	D.T.E	GOB	15.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
14	Tender Package No-15 CPI/e-GP/24-25/GD-15	Supply of Engineering & Other Equipments for Power Department RA Lab (4112304)	Annex-15	Annex-15	OTM e-GP	D.T.E	GOB	14.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
15	Tender Package No-16 CPI/e-GP/24-25/GD-16	Supply of Engineering & Other Equipments for Electronics Department Digital Lab. (4112304)	Annex-16	Annex-16	OTM e-GP	D.T.E	GOB	26.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
16	Tender Package No-17 CPI/e-GP/24-25/GD-17	Supply of Engineering & Other Equipments for Electronics Department Advance Lab. (4112304)	Annex-17	Annex-17	OTM e-GP	D.T.E	GOB	26.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
17	Tender Package No-18 CPI/e-GP/24-25/GD-18	Supply of Engineering & Other Equipments (Desktop) for CMT & CT Department. (4112304)	Annex-18	Annex-18	OTM e-GP	D.T.E	GOB	51.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
17	Tender Package No-19 CPI/e-GP/24-25/GD-19	Supply of Engineering & Other Equipments for Computer Department (4112304)	Annex-19	Annex-19	OTM e-GP	D.T.E	GOB	63.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
18	Tender Package No-20 CPI/e-GP/24-25/GD-20	Supply of Engineering & Other Equipments for Environmental Department Env't Lab. (4112304)	Annex-20	Annex-20	OTM e-GP	D.T.E	GOB	21.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
18	Tender Package No-21 CPI/e-GP/24-25/GD-21	Supply of Engineering & Other Equipments for Environmental Department Bio-Chemical Lab. (4112304)	Annex-21	Annex-21	OTM e-GP	D.T.E	GOB	21.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
19	Tender Package No-22 CPI/e-GP/24-25/GD-22	Supply of Engineering & Other Equipments for Non-Tech Department. (4112304)	Annex-22	Annex-22	OTM e-GP	D.T.E	GOB	20.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
20	Tender Package No-23 CPI/e-GP/24-25/GD-23	Supply of Office Equipment (4112310)	Annex-23	Annex-23	OTM e-GP	D.T.E	GOB	5.00	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	#REF!	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									
21	Tender Package No-24 CPI/e-GP/24-25/GD-24	Supply of Educational Materials (4112312)	Annex-24	Annex-24	OTM e-GP	D.T.E	GOB	4.50	Planned Dates		04-Aug-24	25-Aug-24	08-Sep-24	15-Sep-24	22-Sep-24	20-Oct-24	07-Dec-24	07-Dec-24
									Planned Days		0	21	14	7	7	28	48	125
									Actual Dates									

Checked
&
Verified

মোঃ হুমায়ুন কবীর
(সহকারী প্রকৌশলক-১)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা

২০২৪-১০/১৫

১৫.০৭.২০২৪

