



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
কক্সবাজার পলিটেকনিক ইনস্টিটিউট
ঝিলংজা, কক্সবাজার।



Website: www.coxsbazar.polytech.gov.bd, E-mail: coxpoly@gmail.com

স্মারক নং-৫৭.০৩.২২২৪.৩০১.০০.০০১.২৪.৫৪৬

তারিখ-৩০/০৭/২০২৪খ্রি।

বিষয় : ২০২৪-২০২৫ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ প্রসঙ্গে।

সূত্র : কাশিঅ স্মারক নং-৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১, তারিখ-১১/০৭/২০২৪খ্রি।

উপর্যুক্ত বিষয় ও সূত্রের আলোকে জানান যাচ্ছে যে, অত্র প্রতিষ্ঠানের প্রাপ্ত বরাদ্দের অনুকূলে পিপিএ-২০০৬ ও পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি বিধানের যথাযথ অনুসরণপূর্বক ২০২৪-২০২৫ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত পূর্বক এতদসঙ্গে প্রেরণ করা হলো।

(প্রকৌ. প্রদীপ্ত খাঁসা)

অধ্যক্ষ

কক্সবাজার পলিটেকনিক ইনস্টিটিউট
কক্সবাজার।

প্রাপক: মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা
শের-ই বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ: পরিচালক (পিআইডব্লিউ)।

Annual Procurement Plan : 2024-2025

Ministry/Division
Agency

Procuring Entity Name & Code

Ministry of Education	
Directorate of Technical Education	
Principal, Cox's Bazar Polytechnic Institute	1600206132544

Budeget :

Revenue

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notofication of Award	Signing of Contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CBPI/24-25/GD-1	Purchase of Raw materials and spare parts Code : 3256105	Annex 01	Annex 01	OTM (e-gp)	HOPE	GOV	8.000	Planned Dates		14-10-2024	03-11-2024	23-11-2024	30-11-2024	07-12-2024	04-01-2025		04-02-2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
CBPI/24-25/GD-2	Purchase of Computer Component Code : 3255101	Annex 02	Annex 02	RFQ (e-gp)	PE	GOV	1.77	Planned Dates										
								Planned Days										10
								Actual Dates										
CBPI/24-25/GD-3	Purchase of Stationary Code : 3255105	Annex 03	Annex 03	RFQ (e-gp)	PE	GOV	1.00	Planned Dates										
								Planned Days										10
								Actual Dates										
CBPI/24-25/GD-4	Purchase of Office Equipment Code : 4112310	Annex 04	Annex 04	RFQ (e-gp)	PE	GOV	1.77	Planned Dates										
								Planned Days										10
								Actual Dates										
CBPI/24-25/GD-5	Purchase of Engineering & Other Equipment for Computer Code : 4112304	Annex 05	Annex 05	OTM (e-gp)	HOPE	GOV	49.00	Planned Dates		14-10-2024	03-11-2024	23-11-2024	30-11-2024	07-12-2024	04-01-2025		04-02-2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
CBPI/24-25/GD-6	Purchase of Engineering & Other Equipment for Electrical Technology Code : 4112304	Annex 06	Annex 06	OTM (e-gp)	HOPE	GOV	49.00	Planned Dates		14-10-2024	03-11-2024	23-11-2024	30-11-2024	07-12-2024	04-01-2025		04-02-2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
CBPI/24-25/GD-7	Purchase of Engineering & Other Equipment for RAC Code : 4112304	Annex 07	Annex 07	OTM (e-gp)	HOPE	GOV	35.45	Planned Dates		14-10-2024	03-11-2024	23-11-2024	30-11-2024	07-12-2024	04-01-2025		04-02-2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
CBPI/24-25/GD-8	Purchase of education materials Code : 4112312	Annex 08	Annex 08	RFQ (e-gp)	PE	GOV	1.600	Planned Dates										
								Planned Days										10
								Actual Dates										

Checked
&
Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কক্সবাজার শিক্ষা অধিদপ্তর, কক্স

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notofication of Award	Siginig of Contract	Total days	Completion of Contract	Total days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
CBPI/24-25/GD-9	Purchase of Furniture Code : 4112314	Annex 09	Annex 09	OTM (e-gp)	PE	GOV	4.440	Planned Dates		14-10-2024	03-11-2024	23-11-2024	30-11-2024	07-12-2024	04-01-2025		04-02-2025	
								Planned Days			21	21	7	7	28	84	30	114
								Actual Dates										
Total Value of Goods Procurement							152.030											

N.B Rest will be procured by DPM

Checked
&
Verified

[Signature]
৩০/১১/২৪
মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা

[Signature]
অধ্যক্ষ
কক্সবাজার পলিটেকনিক ইনস্টিটিউট
ঝিলংজা, কক্সবাজার।