




গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট
মৌলভীবাজার-৩২০০।
Website: mpi.mou.gov.bd
E-mail: moulvibazarpolytechnic@gmail.com



স্মারক নং- ৫৭.০৩.৫৮০০.৩০১.২৬.০০১.২৪.৬০৫

তারিখ : ০২ শ্রাবণ ১৪৩১ বঙ্গাব্দ
১৫ জুলাই ২০২৪ খ্রিস্টাব্দ

বিষয় : ২০২৪-২০২৫ অর্থ বছরের মালামাল ক্রয়ের Annual Procurement Plan অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে আপনার সদয় অবগতি ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য জানানো যাইতেছে যে, মৌলভীবাজার পলিটেকনিক ইনস্টিটিউটের ২০২৪-২০২৫ অর্থ বছরে দরপত্রের মাধ্যমে মালামাল ক্রয়ের নিমিত্ত Annual Procurement Plan প্রস্তুত করতঃ অনুমোদনের জন্য Annual Procurement Plan এর কপি ও মালামালের তালিকা এতদসঙ্গে সংযুক্ত করিয়া প্রেরণ করা হইল।

সংযুক্ত : ১। Annual Procurement Plan – ২ কপি।

২। মালামাল ও যন্ত্রপাতির তালিকা - ১ সেট।


(প্রবেশীশলী মোঃ আলাউদ্দিন)

অধ্যক্ষ
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট
মৌলভীবাজার-৩২০০

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও প্র/এ
শেরে বাংলা নগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণঃ সহকারী পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর।

৫৭৮ - ১৬০.০৬
৬.০
১৬৬.০৬

ANNUAL PROCUREMENT PLAN(2023-2024)

Ministry/ Division			Technical and Madrasha Education Division, Ministry of Education									
Agency			Directorate of Technical Education							Budget : Revenue		
Procuring Entry Name & Code			Principal, Moulvibazar Polytechnic Institute							160-02-06-132577		
Project/Programme Name & Code		GR1,GR2,(4112304); G3(4112310); GR4(4112312);GR5(3255101),GR6 (4112314),GR7(3256105),GR8(3255105,3211102),GR9(3211127,3256102,107)										

Package	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving, Authroty	Source of Funds	Allocated Cost in Lac	Time Code for Process	Advertis e Prequal (if applicable)	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notfica tion of Award	Signing of contract	Comple tion of Contract	Total Days (in Days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
MbPI.2024-25.EnT..Automation Lab.GR1	Procurement of Engineering & others Machineries	Set	Attached	OTM (e-Gp)	DG ,DTE	GOB	99.99	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	60	130
								Actual Days									
MbPI.2024-25.EnT..Robotics&AI Lab.GR2	Procurement of Engineering & others Machineries	Set	Attached	OTM (e-Gp)	DG ,DTE	GOB	58.91	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	60	130
								Actual Days									
MbPI.2024-25.OF.GR3	Procurement of Office Furnishing	No	Attached	OTM (e-Gp)	DG ,DTE	GOB	2.12	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	60	130
								Actual Days									
MbPI.2024-25.LM.GR4	Procurement of Learning Materials	No	Attached	OTM (e-Gp)	DG ,DTE	GOB	1.95	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	60	130
								Actual Days									
MbPI.2024-25.CG.GR5	Procurement of Computer Goods	No	Attached	OTM (e-Gp)	DG, DTE	GOB	2.32	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	28	98
								Actual Days									
MbPI.2024-25.Furniture.GR6	Procurement of Furniture	No	Attached	OTM (e-Gp)	DG, DTE	GOB	5.29	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24		
								Planned Days		0	14	14	7	7	28	28	98
								Actual Days									

Checked & Verified

০৬/০৭/২৪
মোহাম্মদ জিয়াউল আমিন
চিফ ইন্সট্রাক্টর (টেক/ইলেকট্রনিক্স)
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট

S.M. Abul Fattah Tuhin
Instructor (Tech)
Department of Computer Technology
Moulvibazar Polytechnic Institute
Moulvibazar.

১৬.৭.২৪
প্রকৌশলী মোঃ আশাউদ্দিন
অধ্যক্ষ
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট
মৌলভীবাজার

Package	Description of procurement package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving, Authroty	Source of Funds	Allocated Cost in Lac	Time Code for Process	Advertis e Prequal (if plicable)	Invite/ advertise Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notfica tion of Award	Signing of contract	Comple tion of Contract	Total Days (in Days	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
MbPI.2024-25.RM.GR7	Procurement of Raw Materials and Spare Parts	Set	Attached	OTM (e-Gp)	DG ,DTE	GOB	6.00	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24			
								Planned Days		0	14	14	7	7	28	28	98	
								Actual Days										
MbPI.2024-25.BCSG.GR8	Procurement of Books, Chemical Goods and Sports Goods	Set	Attached	OTM (e-Gp)	DG ,DTE	GOB	(1+0.8+2) 3.80	Planned Dates		28.09.24	11.10.24	25.10.24	01.11.24	8.11.24	06.12.24			
								Planned Days		0	14	14	7	7	28	28	98	
								Actual Days										
MbPI.2024-25.SCG.GR9	Procurement of Stationary and Cleaning Goods	No	Attached	RFQ	DG ,DTE	GOB	3.00	Planned Dates										
								Planned Days										10
								Actual Days										
MbPI.2024-25.RoBE.GR10	Repair of Others Building and Establiment	No	Attached	RFQ	DG ,DTE	GOB	3.00	Planned Dates										
								Planned Days										10
								Actual Days										
Checked & Verified																		

১৬/০৭/২৪
মোহাম্মদ জিয়াউল আমিন
চিফ ইন্সট্রাক্টর (টেক/ইলেকট্রনিক্স)
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট

১৬/৭/২৪
S.M. Abul Fattah Tuhin
Instructor (Tech)
Department of Computer Technology
Moulvibazar Polytechnic Institute
Moulvibazar.

১৬/৭/২৪
মোঃ হাবিবুল্লাহ
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।
প্রকৌশলী মোঃ আলাউদ্দিন
অধ্যক্ষ
মৌলভীবাজার পলিটেকনিক ইনস্টিটিউট
মৌলভীবাজার