



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
রাজশাহী পলিটেকনিক ইনস্টিটিউট।
Web Site: www.rpi.gov.bd

স্মারক নং : ৫৭.০৩.৮১২২.৩০৪.০৭.০০৩.২২.১৪৫

তারিখ : ১৩/০৭/২০২৪ খ্রিঃ

বরাবর
মহাপরিচালক,
কারিগরি শিক্ষা অধিদপ্তর,
এফ-৪/বি, আগারগাঁও, শেরে বাংলা নগর,
ঢাকা-১২০৭।

দৃষ্টি আকর্ষণ : পরিচালক (প্রশাসন) ও সহকারী পরিচালক -১ কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

বিষয় : ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরের স্মারক নং- ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-১৫ তারিখঃ ০৯/০৭/২০২৪ খ্রিঃ, মোতাবেক রাজশাহী পলিটেকনিক ইনস্টিটিউট এর ২০২৪-২৫ অর্থ বছরের মালামাল ক্রয় এবং মেরামত ও সংরক্ষণ এর ক্রয় পরিকল্পনা (APP) প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত : বর্ণনামতে


(মোহম্মদ আব্দুর রশীদ মল্লিক)
অধ্যক্ষ
রাজশাহী পলিটেকনিক ইনস্টিটিউট।
E-mail: rajpolytech@gmail.com

Rajshahi Polytechnic Institute, Rajshahi
 বার্ষিক ক্রয় পরিকল্পনা (Annual Procurement Plan, APP): 2024-25

Annual Procurement Plan for FY: 2024-25

Budget: Revenue

Ministry/ Division:
 Agency:
 Procuring Entity Name
 Code:

Ministry of Education, Technical & Madrasah Education Division
 Directorate of Technical Education
 Mohammad Abdur Rashid Mallik, Principal, Rajshahi polytechnic Institute, Rajshahi.
 168 02.06-132570-Rajshahi Polytechnic Institute, Rajshahi.

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in BDT. (Lakh)	Time Code for Process	Used in GOODS/ Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
RPJGR-GOB/G1	Supply of Clean & Cleanal Materials (3211102)	Lot	1	OTM (e-GP)	AO	GOB	5.51	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G2	Supply Of Books & Magazine (3211127)	Lot	1	OTM (e-GP)	AO	GOB	1.00	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G3	Supply of Computer Goods (3255101)	Lot	1	OTM (e-GP)	AO	GOB	7.50	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G4	Supply Of Other Sanitary Goods (3255105)	Lot	1	OTM (e-GP)	AO	GOB	7.50	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G5	Supply of Chemical Goods (3256102)	Lot	1	RFQ/RFQ (e-GP)	AO	GOB	1.50	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G6	Supply Of Raw Materials Several Technologies (3256105)	Lot	1	OTM (e-GP)	AO	GOB	30.00	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G7	Supply of Dress (3256106)	Lot	1	RFQ/RFQ (e-GP)	AO	GOB	1.60	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G8	Supply Of Sports Goods(3256107)	Lot	1	OTM (e-GP)	AO	GOB	2.00	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G9	Supply of Office Equipment of (4112310)	Lot	1	OTM (e-GP)	AO	GOB	7.50	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G10	Supply Of Education Goods(4112312)	Lot	1	OTM (e-GP)	AO	GOB	6.75	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G11	Supply of Office Furniture(4192314)	Lot	1	OTM (e-GP)	AO	GOB	18.75	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24	70	60
								Planned Days		0	14	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G12	Supply Of Engineering & Other Equipment of Hydraulics Lab for Power Technolgy (4112304)	Lot	1	OTM (e-GP)	HOPE	GOB	150.00	Planned Dates	Goods	01-Sep-24	22-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24	77	60
								Planned Days		0	21	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G13	Supply Of Engineering & Other Equipment of Auto Shop for Power Technolgy (4112304)	Lot	1	OTM (e-GP)	HOPE	GOB	75.00	Planned Dates	Goods	01-Sep-24	22-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24	77	60
								Planned Days		0	21	14	7	7	28		
								Actual Dates									
RPJGR-GOB/G14	Supply Of Engineering & Other Equipment of Cad-Cam Lab for Mechanical Technolgy(4112304)	Lot	1	OTM (e-GP)	HOPE	GOB	90.00	Planned Dates	Goods	01-Sep-24	22-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24	77	60
								Planned Days		0	21	14	7	7	28		
								Actual Dates									

Checked & Verified
 05/10/24
 (প্রশাসন ও হিসাব)
 কলিকাতা শিক্ষা অধিদপ্তর, ঢাকা।

2m.

RPJGR- GOB/G15	Supply Of Engineering & Other Equipment of Mechanics & Machinery Lab for Mechanical	Lot	1	OTM (e-GP)	HOPE	GOB	93.00	Planned Dates	Goods	01-Sep-24	22-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24		16-Jan-25
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
RPJGR- GOB/G16	Supply Of Engineering & Other Equipment of Micro Lab for Electronics Technolgy (4112304)	Lot	1	OTM (e-GP)	AO	GOB	15.00	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24		09-Jan-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
RPJGR- GOB/G17	Supply Of Engineering & Other Equipment of Lab for CST,MNT,MT Technolgy (	Lot	1	OTM (e-GP)	HOPE	GOB	105.00	Planned Dates	Goods	01-Sep-24	22-Sep-24	06-Oct-24	13-Oct-24	20-Oct-24	17-Nov-24		16-Jan-25
								Planned Days		0	21	14	7	7	28	77	60
								Actual Dates									
RPJGR- GOB/G18	Supply Of Engineering & Other Equipment of Hardware & Software Lab for CST Technolgy (4112304)	Lot	1	OTM (e-GP)	AO	GOB	15.00	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24		09-Jan-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
RPJGR- GOB/G19	Supply Of Engineering & Other Equipment of Foundry Shop for Mechanical Technolgy (4112304)	Lot	1	OTM (e-GP)	AO	GOB	19.69	Planned Dates	Goods	01-Sep-24	15-Sep-24	29-Sep-24	06-Oct-24	13-Oct-24	10-Nov-24		09-Jan-25
								Planned Days		0	14	14	7	7	28	70	60
								Actual Dates									
RPJGR- GOB/G20	Repair & Maintenance Of Vehicle (3258101)	Lot	1	RFQ/RFQ (e-GP)	PE	GOB	1.00	Planned Dates	Goods	01-Sep-24	07-Sep-24	07-Sep-24	08-Sep-24	09-Sep-24	10-Sep-24		20-Sep-24
								Planned Days		0	6	0	1	1	1	1	10
								Actual Dates									
RPJGR- GOB/G21	Repair & Maintenance Of Other Instrument & Equipment (3258105)	Lot	1	RFQ/RFQ (e-GP)	PE	GOB	2.50	Planned Dates	Goods	01-Sep-24	07-Sep-24	07-Sep-24	08-Sep-24	09-Sep-24	10-Sep-24		20-Sep-24
								Planned Days		0	6	0	1	1	1	1	10
								Actual Dates									
RPJGR- GOB/G22	Repair & Maintenance Of Fitting Fixture (3258127)	Lot	1	RFQ/RFQ (e-GP)	PE	GOB	2.00	Planned Dates	Goods	01-Sep-24	07-Sep-24	07-Sep-24	08-Sep-24	09-Sep-24	10-Sep-24		20-Sep-24
								Planned Days		0	6	0	1	1	1	1	10
								Actual Dates									
RPJGR- GOB/w23	Repair & Maintenance Resedential Building (3258106)	Lot	1	RFQ/RFQ (e-GP)	PE	GOB	3.00	Planned Dates	Works	01-Sep-24	07-Sep-24	07-Sep-24	08-Sep-24	09-Sep-24	10-Sep-24		20-Sep-24
								Planned Days		0	6	0	1	1	1	1	10
								Actual Dates									
RPJGR- GOB/w24	Repair & Maintenance Of Others Building & Establishment (3258108)	Lot	1	RFQ/RFQ (e-GP)	PE	GOB	4.00	Planned Dates	Works	01-Sep-24	07-Sep-24	07-Sep-24	08-Sep-24	09-Sep-24	10-Sep-24		20-Sep-24
								Planned Days		0	6	0	1	1	1	1	10
								Actual Dates									
Total Value Of Procurement							664.80										
Total Value Of Works(RFQ)							7										
Total Value Of Goods (RFQ)							8.6										
Total Value Of Goods(OTV)							649.2										

13.07.24

Checked
&
Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

প্রকৌশলী মোঃ মাসফিকুর রহমান
তারগাত কর্মকর্তা (জেনারেল স্টোর)
রাজশাহী পলিটেকনিক ইনস্টিটিউট, রাজশাহী।

13.07.24
(Mohammad Abdur Rashid Mallik)
Principal
Rajshahi Polytechnic Institute, Rajshahi.