

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
পাবনা পলিটেকনিক ইন্সটিটিউট, পাবনা।
www.ppi.pabna.gov.bd

স্মারক নং: ৫৭.০৩.৭৬০০.৯৯.২৪.৭৪০

তারিখ: ২৯/০৭/২০২৪খ্রি.


✓ প্রাপক,
মহাপরিচালক,
কারিগরি শিক্ষা অধিদপ্তর,
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা,
শেরে বাংলা নগর, ঢাকা-১২০৭।
দৃষ্টি আকর্ষণ : পরিচালক (পিআইডব্লিউ) কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

বিষয়: ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

সূত্র: কারিগরি শিক্ষা অধিদপ্তরের স্মারক নং ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১ তারিখ: ১১/০৭/২০২৪খ্রি:

উপর্যুক্ত বিষয় ও সূত্রের আলোকে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র প্রতিষ্ঠানের ২০২৪-২০২৫ অর্থবছরের জন্য বার্ষিক ক্রয় পরিকল্পনা (APP) প্রস্তুত করত: এতদসঙ্গে সংযোজন করত: আপনার পরবর্তী ও প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য মহোদয়ের নিকট প্রেরণ করা হলো।

সংযুক্ত: ১) বার্ষিক ক্রয় পরিকল্পনা (APP) ০২সেট।


(মোঃ আতিকুর রহমান)
অধ্যক্ষ (ভারপ্রাপ্ত)

পাবনা পলিটেকনিক ইন্সটিটিউট
পাবনা।

স্মারক নং: ৫৭.০৩.৭৬০০.৩০০.০১.২৪-৭৪০

সদয় অবগতির জন্য অনুলিপি প্রেরিত হলো:

- ১। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।
- ২। চীফ ইন্সট্রাক্টর/বিভাগীয় প্রধান-সিভিল/ইলেক/মেক/পাওয়ার/কম্পি/কস:/এনভায়:/আর.এস অত্র ইন্সটিটিউট।
- ৩। সংরক্ষণ নথি।

(মোঃ আতিকুর রহমান)
অধ্যক্ষ (ভারপ্রাপ্ত)
পাবনা পলিটেকনিক ইন্সটিটিউট
পাবনা।

Annual Procurement Plan for FY 2024-25

Ministry/ Division:

Ministry of Education, Technical & Madrasah Education Division

Budget: Revenue

Agency:

Directorate of Technical Education

Procurement Entity Name & Code:

Md. Atiqur Rahman

Name of Institute:

Pabna Polytechnic Institute, Pabna

Project/ Program Name & Code:

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT.	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total Days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PPI/e-GP/24-25/GD-1	Procurement of Cleanliness Items (3211102)	Lot	1	OTM (e-GP)	Hope	GOB	370,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-2	Procurement of Computer and Computer Items (3255101)	Lot	1	OTM (e-GP)	Hope	GOB	503,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-3	Procurement of Other Stationary (3255105)	Lot	1	OTM (e-GP)	Hope	GOB	450,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-4	Procurement of Chemical Items (3256102)	Lot	1	OTM (e-GP)	Hope	GOB	120,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-5	Procurement of Raw Materials & Spare Parts Part-1 (3256105)	Lot	1	OTM (e-GP)	Hope	GOB	500,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-6	Procurement of Service Dress (3256106)	Lot	1	OTM (e-GP)	Hope	GOB	200,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-7	Procurement of Procurement of Sports Item (3256107)	Lot	1	OTM (e-GP)	Hope	GOB	200,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-8	Procurement of Books & Journals (3211127)	Lot	1	OTM (e-GP)	Hope	GOB	80,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
								Actual Dates										
PPI/e-GP/24-25/GD-9	Procurement of Office Equipment (4112310)	Lot	1	OTM (e-GP)	Hope	GOB	503,000.00	Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152

Checked & Verified

সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in BDT.	Time Code for Process	Not used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract	Total Days (in Days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
PPI/e-GP/24-25/GD-10	Procurement of Learning Materials (4112312)	Lot	1	OTM (e-GP)	Hope	GOB	453,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-11	Procurement of Furniture (4112314)	Lot	1	OTM (e-GP)	Hope	GOB	1,259,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-12	Procurement of Engineering Equipment for Network Lab (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	1,900,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-13	Procurement of Engineering Equipment Electrical Technology (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	3,000,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-14	Procurement of Engineering Equipment for Environmental Testing Lab (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	3,870,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-15	Procurement of Engineering Equipment for Environmental Monitoring Lab (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	3,615,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-16	Procurement of Engineering Equipment Related to Electronics Technology (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	556,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-17	Procurement of Engineering Equipment Related to RAC (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	1,338,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-18	Procurement of ICT Equipment and Goods Part-1 (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	4,805,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-19	Procurement of Engineering Equipment of Construction Technology (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	849,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152
PPI/e-GP/24-25/GD-20	Procurement of Engineering Equipment of Civil Technology (4112304)	Lot	1	OTM (e-GP)	Hope	GOB	2,481,000.00	Actual Dates										
								Planned Dates		15-Sep-24	05-Oct-24	04-Nov-24	11-Nov-24	18-Nov-24	16-Dec-24		14-Feb-25	
								Planned Days		0	20	30	7	7	28	92	60	152

Checked & Verified

সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

