

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
সাতক্ষীরা পলিটেকনিক ইনস্টিটিউট
সাতক্ষীরা
www.polytechnic.satkhira.gov.bd

স্মার্ট শিক্ষা স্মার্ট দেশ
শেখ হাসিনার বাংলাদেশ

স্মারক নং-৫৭.০৩.৮৭০০.৩০১.০১.০০৪.২২.১৭৭২

১৪ শ্রাবন ১৪৩১ বঙ্গাব্দ
২৯ জুলাই ২০২৪ খ্রিষ্টাব্দ


বিষয়: ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) প্রেরণ প্রসঙ্গে।

সূত্র: ৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১ তারিখ:- ১১/০৭/২০২৪ খ্রি.

উপর্যুক্ত বিষয় ও সূত্রোক্ত পত্রের প্রেক্ষিতে জানানো যাচ্ছে যে, অত্র ইনস্টিটিউটে ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (এপিপি) প্রস্তুত পূর্বক অত্রসাথ সংযুক্ত করে আপনার সদয় অবগতি ও পরবর্তী প্রয়োজনীয় কার্যার্থে প্রেরণ করা হলো।

সংযুক্তি- ১. প্রস্তুতকৃত APP
২. মালামালের তালিকা-৮২ পাতা।

প্রাপক
মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর,
আগারগাঁও, ঢাকা-১২০৭।


(প্রকৌশলী মহানন্দ মজুমদার)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
সাতক্ষীরা পলিটেকনিক ইনস্টিটিউট
সাতক্ষীরা।

ইমেইল : satkhirapoly@gmail.com

স্মারক নং-৫৭.০৩.৮৭০০.৩০১.০১.০০৪.২২.১৭৭২

১৪ শ্রাবন ১৪৩১ বঙ্গাব্দ
২৯ জুলাই ২০২৪ খ্রিষ্টাব্দ

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রেরিত হলো :

- ১। পরিচালক (প্রশাসন), কারিগরি শিক্ষা অধিদপ্তর, ঢাকা-১২০৭।
- ২। সহকারী পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা-১২০৭।
- ৩। সংরক্ষণ নথি।

(প্রকৌশলী মহানন্দ মজুমদার)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
সাতক্ষীরা পলিটেকনিক ইনস্টিটিউট
সাতক্ষীরা।

Government of the People's Republic of Bangladesh
Satkhira Polytechnic Institute, Satkhira
Annual Procurement Plan: 2024-2025

Ministry/Division : Technical and Madrasah Education Division, Directorate of Technical Education
Agency : Satkhira Polytechnic Institute, Satkhira
Procuring Entity name & code : Engr. Mohanondo Mojumder, Principal (Addi. Charge)

Budget: Revenue

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of funds	Estimated cost in Tk (Lakh)	Time code for process	Invite/ Advertise Tender	Tender Selling, Dropping & Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of contract	Total days	Completion of Contract	Total Time (in days)	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SPI/Tender/2024-25/GR1	Supply and Installation of Engineering & others Equipment for Electronics Lab (Code: 4112304)	Annex-1	Annex-1	OTM(e-GP)	HOPE	GOB	50.10	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR2	Supply and Installation of Engineering and Others Equipment for HVAC Lab (Code: 4112304)	Annex-2	Annex-2	OTM(e-GP)	HOPE	GOB	10.01	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR3	Supply and Installation of Engineering and Others Equipment for RAC Lab (Code: 4112304)	Annex-3	Annex-3	OTM(e-GP)	HOPE	GOB	30.654	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR4	Supply and Installation of Engineering and Others Equipment for ICT Lab (Code: 4112304)	Annex-4	Annex-4	OTM(e-GP)	HOPE	GOB	20.28	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR5	Supply and Installation of Engineering and Others Equipment for Different Lab (Code: 4112304)	Annex-5	Annex-5	OTM(e-GP)	HOPE	GOB	24.105	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR6	Supply and installation of Engineering & others Equipment for Environmental Engineering Lab (Code: 4112304)	Annex-6	Annex-6	OTM(e-GP)	HOPE	GOB	33.572	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR7	Supply and installation of Engineering & others Equipment for Civil Engineering Lab (Code: 4112304)	Annex-7	Annex-7	OTM(e-GP)	HOPE	GOB	30.23	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	
SPI/Tender/2024-25/GR8	Supply and installation of Engineering & others Equipment for Machine & Testing Civil Lab (Code: 4112304)	Annex-8	Annex-8	OTM(e-GP)	HOPE	GOB	30.23	Planned Dates	16-Sep-24	7-Oct-24	28-Oct-24	4-Nov-24	11-Nov-24	9-Dec-24		23-Jan-25		
								Planned Days	0	21	21	7	7	28	84	45	129	

Checked & Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা

(Engr. Mohanondo Mojumder)
Principal (Addi. Charge)
Satkhira Polytechnic Institute
Satkhira.

SPI/Tender/2024-25/GR9	Supply of Raw Materials for Computer Science & Technology (Code: 3256105)	Annex-9	Annex-9	OTM(e-GP)	HOPE	GOB	1.80	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR10	Supply of Raw Materials for Electronics Technology (Code: 3256105)	Annex-10	Annex-10	OTM(e-GP)	HOPE	GOB	2.00	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR11	Supply of Raw Materials for RAC Technology (Code: 3256105)	Annex-11	Annex-11	OTM(e-GP)	HOPE	GOB	1.90	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR12	Supply of Raw Materials for Civil Technology and Non-Tech (Code: 3256105)	Annex-12	Annex-12	OTM(e-GP)	HOPE	GOB	2.30	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR13	Supply of Computer Accessories (Code: 3255101)	Annex-13	Annex-13	OTM(e-GP)	HOPE	GOB	2.04	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR14	Supply and Installation of Education and Learning Materials (Code: 4112312)	Annex-14	Annex-14	OTM(e-GP)	HOPE	GOB	2.97	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR15	Supply of Office Equipment (Code: 4112310)	Annex-15	Annex-15	OTM(e-GP)	HOPE	GOB	3.31	Planned Dates	16-Sep-24	2-Oct-24	16-Oct-24	23-Oct-24	30-Oct-24	27-Nov-24		27-Dec-24		
								Planned Days	0	16	14	7	7	28	72	30	102	
SPI/Tender/2024-25/GR16	Supply of Furniture (Code: 4112314)	Annex-16	Annex-16	OTM(e-GP)	HOPE	GOB	8.27	Planned Dates									10 days	
								Planned Days										
SPI/Tender/2024-25/GR17	Supply of Chemical (Code: 3256102)	Annex-17	Annex-17	RFQ	PE	GOB	0.80	Planned Dates									10 days	
								Planned Days										
SPI/Tender/2024-25/GR18	Supply of Books (Code: 3211127)	Annex-18	Annex-18	RFQ	PE	GOB	0.80	Planned Dates									10 days	
								Planned Days										
SPI/Tender/2024-25/GR19	Supply of Other Machinery (Code: 3255105)	Annex-19	Annex-19	RFQ	PE	GOB	2.30	Planned Dates									10 days	
								Planned Days										
SPI/Tender/2024-25/GR20	Supply of Sports Items (Code: 3256107)	Annex-20	Annex-20	RFQ	PE	GOB	2.00	Planned Dates										
								Planned Days										
Total=							278.800											

Checked
&
Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

(Engr. Mohananda Majumder)
Principal (Add. Charge)
Sakhira Polytechnic Institute
Satkhira.