

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
বরিশাল পলিটেকনিক ইনস্টিটিউট
বরিশাল
www.barishalpoly.gov.bd

স্মারক নং স্টোর/এসটি-১/২৪/৩৮৪৭

তারিখ : ৩০.০৭.২০২৪ খ্রি.

বিষয় : ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ।

উপর্যুক্ত বিষয়ের আলোকে মহোদয়ের সদয় অবগতির জন্য জানানো যাচ্ছে যে, অত্র ইনস্টিটিউটের ২০২৪-২০২৫ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (APP) এবং কোড ভিত্তিক প্যাকেজের মালামালের তালিকা (প্রাক্কলিত দরসহ) সদয় অনুমোদনের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্ত:

- | | |
|--------------------------------------|----------|
| ০১. বার্ষিক ক্রয় পরিকল্পনা (APP) | - ০২ সেট |
| ০২. মালামালের তালিকা প্রাক্কলিত দরসহ | - পাতা |

(প্রকৌশলী মো. রুহুল আমিন)

অধ্যক্ষ

E-mail: barisalpoly@gmail.com

☎ ০২৪৭৮৮৩০২১৩

৩০.০৭.২৪

প্রাপক:

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও, শেরেবাংলা নগর
ঢাকা-১২০৭

দৃষ্টি আকর্ষণ: সহকারি পরিচালক (১), কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭

Annual Procurement Plan: 2024-2025

Ministry/Division	Ministry of Education	
Agency	Directorate of Technical Education	
Procuring Entity Name & Code	Principal, Barishal Polytechnic Institute, Barishal.	160-02-06-132535
Project/Programme Name & Code		

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost in Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening Date	Tender Evaluation Date	Approval of Award Date	Notification of Award Date	Signing of Contract Date	Total days	Completion of Contract Date	Total Days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BPI/Gov/2024-2025/GD 01	Lot No-01	Lot		OTM E-gp	HoPE	GoB	48.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 3256105							Plan days	0	0	14	14	7	7	28	70	60	130
	Raw materials and spare Parts for Departments							Actual dates	0									
BPI/Gov/2024-2025/GD 02	Lot No-01	Lot		OTM E-gp	HoPE	GoB	9.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No-3255101							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Computer Materials							Actual dates	0									
BPI/Gov/2024-2025/GD 03	Lot No-01	Lot		OTM E-gp	HoPE	GoB	9.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 3255105							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Miscellaneous Expenditure (Goods)							Actual dates	0									
BPI/Gov/2024-2025/GD 04	Lot No-01	Lot		OTM E-gp	HoPE	GoB	9.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112310							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Office Equipment's							Actual dates	0									
BPI/Gov/2024-2025/GD 05	Lot No-01	Lot		OTM E-gp	HoPE	GoB	8.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No-4112312							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Education Equipment's							Actual dates	0									
BPI/Gov/2024-2025/GD 06	Lot No-01	Lot		OTM E-gp	HoPE	GoB	23.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112314							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Furniture							Actual dates	0									
BPI/Gov/2024-2025/GD 07	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.96 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Machinery & Equipment for Automobile lab							Actual dates	0									
BPI/Gov/2024-2025/GD 08	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.92 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Machinery & Equipment for Green Energy system							Actual dates	0									
BPI/Gov/2024-2025/GD 09	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.95 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Modern set of Machinery & Equipment for Modern Electrical Machine Lab							Actual dates	0									
BPI/Gov/2024-2025/GD 10	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.99 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Machinery & Equipment for Sensor and IoT							Actual dates	0									
BPI/Gov/2024-2025/GD 11	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Machinery & Equipment for Heat Treatment							Actual dates	0									
BPI/Gov/2024-2025/GD 12	Lot No-01	Lot		OTM E-gp	HoPE	GoB	99.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
	Code No - 4112304							Plan days	0	0	14	14	7	7	28	70	60	130
	Supply of Machinery & Equipment for Computer Lab							Actual dates	0									

Checked & Verified

স্বাক্ষরিত
(স্বাক্ষরিত ও সত্যায়িত)
নিম্নলিখিত ব্যক্তিগণের দ্বারা।

Annual Procurement Plan: 2024-2025

Ministry/Division	Ministry of Education		
Agency	Directorate of Technical Education		
Procuring Entity Name & Code	Principal, Barishal Polytechnic Institute, Barishal.		160-02-06-132535
Project/Programme Name & Code			

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost in Tk.	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening Date	Tender Evaluation Date	Approval of Award Date	Notification of Award Date	Signing of Contract Date	Total days	Completion of Contract Date	Total Days (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
BPI/Gov/2024-2025/GD 13	Lot No-01 Code No - 4112304 Supply of Machinery & Equipment for Monitoring equipment for EMT	Lot		OTM E-gp	HoPE	GoB	98.00 Lac	Plan dates	0	18.08.2024	01.09.2024	08.09.2024	15.09.2024	25.09.2024	23.10.2024		22.12.2024	
								Plan days	0	0	14	14	7	7	28	70	60	130
								Actual dates	0									
BPI/RFQ/2024-2025/WD 01	Lot No-01 Code No - 3258101 Motor Vehicle Repair	Lot		RFQ	PE	GoB	1.5 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/GD 02	Lot No-01 Code No -3258106 UNIFORM/Liveries	Lot		RFQ	PE	GoB	1.5 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/WD 03	Lot No-01 Code No - 3258104 Repair of Office Equipments	Lot		RFQ	PE	GoB	1.50 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/WD 04	Lot - 01 Code No - 3258105 Repair of Different tools & Equipment	Lot		RFQ	PE	GoB	3.00 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/WD 05	Lot No-01 Code No - 3258106 Repair of Residential Building	Lot		RFQ	PE	GoB	3.00 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/WD 06	Lot No-01 Code No - 3258108 Different Building & Foundation Repair	Lot		RFQ	PE	GoB	3.00 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									
BPI/RFQ/2024-2025/WD 07	Lot No-01 Code No - 3258115 Repair of sanitation & Water supply line	Lot		RFQ	PE	GoB	1.5 Lac	Plan dates	0							10		
								Plan days	0									
								Actual dates	0									

Checked
&
Verified

মোঃ হাবিবুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কারিগরি শিক্ষা অধিদপ্তর, ঢাকা।

30.07.24

30.07.24