



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
অধ্যক্ষের কার্যালয়
ময়মনসিংহ ইঞ্জিনিয়ারিং কলেজ, ময়মনসিংহ।
ওয়েব সাইট : www.mec.ac.bd

স্মারক নং- মইক/সংস্থাপন/২৪/৫৩৫

তারিখ : ১৮/০৭/২০২৪ খ্রিঃ

বরাবর,

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা
শেরে বাংলা নগর, ঢাকা-১২০৭।

[দৃষ্টি আকর্ষণঃ সহকারী পরিচালক-১ কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, শেরে বাংলা নগর, ঢাকা]।

বিষয় : ময়মনসিংহ ইঞ্জিনিয়ারিং কলেজের ২০২৪-২৫ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (APP) প্রেরণ প্রসঙ্গে।

সূত্র: স্মারক নং-৫৭.০৩.০০০০.০২০.২০.০৬৯.২৪-৫১, তারিখ: ১১/০৭/২৪ খ্রিঃ।

উপর্যুক্ত বিষয় ও সূত্রের প্রেক্ষিতে আপনার সদয় অবগতির জন্য জানানো যাচ্ছে যে, কারিগরি শিক্ষা অধিদপ্তরধীন ময়মনসিংহ ইঞ্জিনিয়ারিং কলেজের ২০২৪-২৫ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (APP) অত্র প্রতিষ্ঠানের প্রাপ্ত বরাদ্দের অনুকূলে পিপিএ-২০০৬ ও পিপিআর-২০০৮ ও অন্যান্য আর্থিক বিধি বিধানের যথাযথ অনুসরণপূর্বক তৈরি করে পরবর্তী কার্যার্থে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি:

১। ২০২৪-২৫ অর্থবছরে বার্ষিক ক্রয় পরিকল্পনা (APP) এর কপি।

(অধ্যাপক মোঃ আলমগীর হোসেন)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
ময়মনসিংহ ইঞ্জিনিয়ারিং কলেজ
ময়মনসিংহ।

তারিখ : ১৮/০৭/২০২৪ খ্রিঃ

স্মারক নং- মইক/সংস্থাপন/২৪/৫৩৫ (৬)

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রেরণ করা হলো (জ্যেষ্ঠতার ভিত্তিতে নয়)ঃ-

- ১। পরিচালক, প্রশাসন/পিআইডব্লিউ/পিআইইউ/পরি.ও উন্ন. কারিগরি শিক্ষা অধিদপ্তর, আগারগাঁও, ঢাকা।
- ২। বিভাগীয় প্রধান, ইইই/সিই/সিএসই/নন-টেক, অত্র কলেজ।
- ৩। নিরাপত্তা কর্মকর্তা/রেজিস্ট্রার/পরীক্ষা নিয়ন্ত্রক কর্মকর্তা/লাইব্রেরি ইনচার্জ, অত্র কলেজ।
- ৪। শাখা প্রধান, সংস্থাপন/নিরাপত্তা/স্টোর/হিসাব, অত্র কলেজ।
- ৫। হিসাব রক্ষক, অত্র কলেজ।
- ৬। সংরক্ষণ নথি।

(অধ্যাপক মোঃ আলমগীর হোসেন)
অধ্যক্ষ (অতিরিক্ত দায়িত্ব)
ময়মনসিংহ ইঞ্জিনিয়ারিং কলেজ
ময়মনসিংহ।

Mymensingh Engineering College, Mymensingh
Annual Procurement Plan-2024-2025

Ministry/Division	: Education Ministry / Directorate of Technical Education
Agency	: Mymensingh Engineering College, Mymensingh
Procuring Entity Name	: Principal, MEC.
Name of Principal	: Prof. Md. Alamgir Hossain

Budget : **Revenue**
Code : **160-02-04-132529**

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Allocated Cost in TK. (Lac)	Tender Id	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time(in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
eGp-01	3211102 Supply of Cleaning and washing items	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	2.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-02	3211127 Supply of Books & Periodicals	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	2.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-03	3255101 Supply of Computer consumables	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	4.50	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-04	3255103 Supply of Other stationary	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	3.50	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-05	3256102 Supply of Chemicals	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	1.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-06	3256105 Supply of Raw Materials and spare parts for EEE Dept and others Dep.	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	6.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-07	3256105 Supply of Raw Materials and spare parts for CE Dept and Others Dep.	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	5.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-08	3256105 Supply of Raw Materials and spare parts for CSE Dept and Others Dep.	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	3.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-09	3256107 Supply of Sports materials	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	2.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								
eGp-10	4112304 Supply of Engineering & Other Equipments for EEE	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	16.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	107
								Actual Dates								

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Allocated Cost in TK. (Lac)	Tender Id	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	day
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	
eGp-11	4112304 Supply of Engineering & Other Equipments for CSE	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	45.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	
								Actual Dates								
eGp-12	4112304 Supply of Engineering & Other Equipments for CE	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	19.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	
								Actual Dates								
eGp-13	4112310 Supply of Office Equipment	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	5.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	
								Actual Dates								
eGp-14	4112312 Supply of Teaching and Teaching Learning materials	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	3.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	
								Actual Dates								
eGp-15	4112314 Supply of Furniture	List Attached	List Attached	OTM (e-GP)	HOPE	GOB	5.00	Planned Dates	2-Sep-24	22-Sep-24	5-Oct-24	12-Oct-24	19-Oct-24	17-Nov-24	16-Dec-24	
								Planned Days	0	21	14	7	7	28	30	
								Actual Dates								
eGp-16	3258101 Repair & Maintenance of Motor Vehicle (Gha 11-4243)	List Attached	List Attached	RFQ BNP	HOPE	GOB	0.75									
eGp-17	3258102 Repair & Maintenance of Furniture	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	2.50									
eGp-18	3258103 Repair & Maintenance of Computer	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	1.50									
eGp-19	3258104 Repair & Maintenance of office Equipment	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	1.50									
eGp-20	3258105 Repair & Maintenance of Other Machineries and equipment	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	2.00									
eGp-21	3258106 Repair & Maintenance of Residential buildings	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	3.00									
eGp-22	3258108 Repair & Maintenance of Other building & structures	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	2.50									
eGp-23	3258115 Repair & Maintenance of Sanitation & Water supply	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	1.00									
eGp-24	3258119 Repair & Maintenance of Electrical Installations	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	2.00									
eGp-25	3258127 Repair & Maintenance of Fittings & fixtures	List Attached	List Attached	RFQ (e-GP)	HOPE	GOB	2.00									
Total Value of Goods Procurement							160.75									

Checked & Verified

১৯/১০/২৪
মহাপ্রকল্প পরিচালক-১
(অনুলিপি ও হিসাব)
কলিকাতা শিক্ষা অধিদপ্তর, ঢাকা।

Prof. Md. Alamgir Hossain
Principal (Additional Charge)
Mymensingh Engineering College