




স্মারক নং- ৫৭.০৩.৯১০০.২০০.২০.০০১.২৪-১০৮

তারিখঃ ১৫/০৭/২০২৪ খ্রিঃ

বিষয়ঃ ২০২৪-২০২৫ অর্থ বছরের মালামাল ক্রয়ের Annual Procurement Plan অনুমোদন প্রসঙ্গে।

উপরোক্ত বিষয়ের আলোকে সদয় অবগতি ও পরবর্তী কার্যার্থে জানানো যাচ্ছে যে, অত্র প্রতিষ্ঠানের ২০২৪-২০২৫ অর্থ বছরের সরবরাহ ও সেবা এবং সম্পদ সংগ্রহ/ক্রয় খাতে মালামাল ক্রয়ের নিমিত্তে Annual Procurement Plan প্রস্তুত করে অনুমোদনের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হল।

সংযুক্তিঃ ১। Annual Procurement Plan – ০২ সেট


(আব্দুর রউফ)

অধ্যক্ষ(ভারপ্রাপ্ত)
সিলেট ইঞ্জিনিয়ারিং কলেজ,
সিলেট।

মহাপরিচালক
কারিগরি শিক্ষা অধিদপ্তর
এফ-৪/বি, আগারগাঁও প্রশাসনিক এলাকা
শের-ই-বাংলানগর, ঢাকা-১২০৭।

দৃষ্টি আকর্ষণঃ সহকারি পরিচালক-১, কারিগরি শিক্ষা অধিদপ্তর, শের-ই-বাংলা নগর, ঢাকা-১২০৭।

স্মারক নং-৫৭.০৩.৯১০০.২০০.২০.০০১.২৪-১০৮

তারিখঃ ১৫/০৭/২০২৪ খ্রিঃ

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থে অনুলিপি প্রেরণ করা হ'লঃ

১-২। পরিচালক (প্রশাসন/পরিঃ ও উন্নয়ন), কারিগরি শিক্ষা অধিদপ্তর, শের-ই-বাংলা নগর, ঢাকা-১২০৭।

৩-৬। বিভাগীয় প্রধান, সিএসই/সিই/ইইই/নন-টেক, অত্র কলেজ।

৭-৮। স্টোর ইন-চার্জ/হিসাব শাখা, অত্র কলেজ।

৯। সংরক্ষণ নথি।

(আব্দুর রউফ)
অধ্যক্ষ(ভারপ্রাপ্ত)
সিলেট ইঞ্জিনিয়ারিং কলেজ,
সিলেট।

Government of The People's Republic of Bangladesh

Office of the Principal

Sylhet Engineering College, Sylhet.

Annual Procurement Plan: 2024 -2025

Ministry / Division:	Ministry of Education/Technical & Madrasa Division.
Agency:	Directorate of Technical Education
Procuring Entity Name & code:	Principal, Sylhet Engineering College, Sylhet. 160-02-04-132528

Budget: Revenue

Package No	Description of Procurement Package with code.	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Funds	Granted/ Estimated cost in TK (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Completion of contract	Total days	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
24ECG-1	Lot No. 01 Code No-3211127 Supply of Books & Magazines	Nos	Lot I	OTM e-GP	D.T.E	GOB	2	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-2	Lot No. 01 Code No-3211102 Supply of Cleaning materials.	Nos	Lot I	OTM e-GP	D.T.E	GOB	3	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-3	Lot No. 01 Code No-3255101 Supply of Computer Accessories.	Nos	Lot I	OTM e-GP	D.T.E	GOB	5	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-4	Lot No. 01 Code No-3255105 Supply of others stationery Monihari	Nos	Lot I	OTM e-GP	D.T.E	GOB	4	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-5	Lot No. 01 Code No-3256105 Supply of Raw materials & Spare parts.	Nos	Lot I	OTM e-GP	D.T.E	GOB	15	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										

Checked & Verified

Signature
Date: 23/10/24
সিলেট ইঞ্জিনিয়ারিং কলেজ-১
(জিলাসন ও ছিলাব)
কর্তৃপক্ষ নিম্নে স্বাক্ষর করছেন।

Signature

4296

Signature

Signature

AS

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Funds	Granted/ Estimated cost in TK (lakh)	Time Code for Process	Not used in Goods	Advertis e Tender	Tender opening	Tender evaluation	Approval to award	Notificati on to award	Signing of contract	Completi on of contract	Total days	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
24ECG-6	Lot No. 01 Code No-3256107 Supply of Sporting Goods.	Nos	Lot 1	OTM e-GP	D.T.E	GOB	2	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG (Engineering)-7	Lot No. 01 Code No-4112304 Supply of Engineering & other equipment.	Nos	Lot 1	OTM e-GP	D.T.E	GOB	100	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-8	Lot No. 01 Code No-4112310 Supply of office equipment.	Nos	Lot 1	OTM e-GP	D.T.E	GOB	5	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-9	Lot No. 01 Code No-4112312 Supply of Education & Learning materials.	Nos	Lot 1	OTM e-GP	D.T.E	GOB	5	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										
24ECG-10	Lot No. 01 Code No-4112314 Supply of Furniture.	Nos	Lot 1	OTM e-GP	D.T.E	GOB	8	Planned Dates		23-10-24	07-11-24	21-11-24	28-11-24	05-12-24	02-01-25	02-03-25		
								Planned Days		0	15	14	7	7	28	60	131	
								Actual Dates										

Checked & Verified

মোঃ হাবিবুল হক
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কলিকাতা শিক্ষা অধিদপ্তর, ঢাকা।

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Funds	Granted/ Estimated cost in TK (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Completion of contract	Total days	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
24ECR-11	Lot No. 01 Code No-3258102 Repair of Furniture.	Nos	Lot 1	RFQ	PE	GOB	4	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-12	Lot No. 01 Code No-3258104 Repair of office equipment	Nos	Lot 1	RFQ	PE	GOB	3	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-13	Lot No. 01 Code No-3258105 Repair of other machinery and equipment.	Nos	Lot 1	RFQ	PE	GOB	3	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-14	Lot No. 01 Code No-3258106 Repair of Residential Building.	Nos	Lot 1	RFQ	PE	GOB	3.5	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-15	Lot No. 01 Code No-3258108 Repair of Other Buildings & Structures	Nos	Lot 1	RFQ	PE	GOB	3	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-16	Lot No. 01 Code No-3258115 Repair of Sanitation and Water Supply	Nos	Lot 1	RFQ	PE	GOB	1.5	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-17	Lot No. 01 Code No-3258119 Repair of Electric Installation	Nos	Lot 1	RFQ	PE	GOB	3	Planned Dates										
								Planned Days									10	
								Actual Dates										

Checked & Verified

06/09/28
মোঃ হাবিবুল হক
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কলিকাতা বিদ্যুৎ কর্তৃপক্ষ, ঢাকা।

Sh

606

A. L. P.


shid


ASO


Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement method & Type	Contract approving authority	Source of Funds	Granted/ Estimated cost in TK (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender opening	Tender evaluation	Approval to award	Notification to award	Signing of contract	Completion of contract	Total days	Remark
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
24ECR-18	Lot No. 01 Code No-3258127 Repair of Fitting & Fixture	Nos	Lot 1	RFQ	PE	GOB	1.5	Planned Dates										
								Planned Days									10	
								Actual Dates										
24ECR-19	Lot No. 01 Code No-3256107 Supply of Uniform/ Clothing	Nos	Lot 1	RFQ	PE	GOB	2	Planned Dates										
								Planned Days									10	
								Actual Dates										
Total Value =							173.50											


Checked
&
Verified

০০/৭/২৪
মোঃ আতিকুর রহমান
সহকারী পরিচালক-১
(প্রশাসন ও হিসাব)
কলিকাতা শিক্ষা অধিদপ্তর, ঢাকা।


15-7-2024
(Sibbir Ahmed)
Head, Department of CE
Sylhet Engineering College
Sylhet


15-07-2024
(Md. Abu Naser Mojumder)
Head, Department of CSE
Sylhet Engineering College
Sylhet


15-07-2024
(Md. Shahid Iqbal)
Head, Department of EEE
Sylhet Engineering College
Sylhet


15-07-24
(Dr. Atikur Rahman Baizid)
Head, Department of Non-Tech
Sylhet Engineering College
Sylhet


15-07-2024
(Abdur Rouf)
Principal (In-Charge)
Sylhet Engineering College
Sylhet